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ESTIMATE RUN 07/02/2004

ESTIMATE SUMMARY 14:46:25

CONTID: C14350 ESTIMATE NO: 0014 PROG 1998

PCN: 14350-BID COFRS REPORTING CATEGORY: 2

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

2 SITES - Noisewall & Pine Creek PERCENT TIME:

PROJECT NO: IM 0252-362

2 SITES - Noisewall & Pine Creek

NAME OF ROAD:

PROJECT COUNTIES: EL PASO

CONTRACTOR:

SUN CONSTRUCTION, INC. PAY PERIOD ENDING 06/15/2004 DATE TIME STARTED 04/04/2003

4004 MARK DABLING BLVD. DATE LET 02/20/2003 DATE WORK BEGAN

DATE AWARDED 03/14/2003 DATE TIME STOPPED

DATE CONTRACT EXECUTED 04/03/2003 DATE ACCEPTED

COLORADO SPGS CO 80907-4202719/533-4004 DATE NOTICE TO PROCEED 04/04/2003

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,692,925.81 PARTICIPATING $ $ 78,114.32

AWARD PROJECT AMT: 1,493,932.74 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -840.69

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

98.81

166.0 TIME ALLOW:

ORIG TIME ALLOW:

168 WORK DAYS

WORK DAYS105

99.63%

6,256.86

78,114.32

78,114.32

77,273.63

$

$

$

$

1,686,668.95

0.00

1,686,668.95

0.00

1,686,668.95

-10,965.50

0.00

1,675,703.45

0.00

AMOUNT DUE 1,675,703.45 77,273.63

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 77,273.63

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00
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PCN: 14350-BID ESTIMATE RUN 07/02/2004

PROJECT: IM 0252-362 ESTIMATE NO: 0014 14:46:25

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 SITE A - PINE CRK 

0005 CLEARING AND GRUBBING 1.000 1.000

L S 0.000 0.00

13,554.00000 1.000 13,554.00

201-00000

0007 REM TREE MCR LINE #1 1.000 1.000

EACH 0.000 0.00

957.00000 1.000 957.00

202-00010

0010 REMOVAL OF FENCE 634.000 633.500

M 0.500 0.65

1.30000 634.000 824.20

202-01000

0015 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 4,050.000 4,049.980

M3 0.020 0.19

9.30000 4,050.000 37,665.00

203-00060

0020 BORROW 0.000 0.000

M3 0.000 0.00

6.00000 0.000 0.00

203-00200

0025 CLAY PLATING (COMPLETE IN PLACE) 8.000 8.000

M3 0.000 0.00

145.10000 8.000 1,160.80

203-00710

0030 CONTAMINATED SOIL EXCAVATION & DISPOSAL 169.000 169.000

M3 0.000 0.00

26.90000 169.000 4,546.10

203-00910

0035 BACKHOE 39.000 39.000

HOUR 0.000 0.00

111.30000 39.000 4,340.70

203-01510

0040 STRUCTURE EXCAVATION (SPECIAL) 1,369.000 1,196.700

M3 172.300 3,446.00

20.00000 1,369.000 27,380.00

206-00010

0045 STRUCTURE BACKFILL (CLASS 2) 308.000 260.000

M3 48.000 988.80

20.60000 308.000 6,344.80

206-00200

0050 FILTER MATERIAL (SPECIAL) 188.000 188.000

M3 0.000 0.00

35.50000 188.000 6,674.00

206-00505
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PCN: 14350-BID ESTIMATE RUN 07/02/2004

PROJECT: IM 0252-362 ESTIMATE NO: 0014 14:46:25

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 SITE A - PINE CRK 

0055 TOPSOIL 80.000 79.500

M3 0.500 14.15

28.30000 80.000 2,264.00

207-00205

0060 EROSION BALES (WEED FREE) 30.000 30.000

EACH 0.000 0.00

23.70000 30.000 711.00

208-00011

0065 SILT FENCE 83.000 82.300

M 0.700 3.82

5.45000 83.000 452.35

208-00020

0070 CONCRETE WASHOUT STRUCTURE 1.000 1.000

EACH 0.000 0.00

6,958.00000 1.000 6,958.00

208-00045

0075 *SEEDING (NATIVE) 0.800 0.800

HA 0.000 0.00

1,938.00000 0.800 1,550.40

212-00006

0080 *SOIL PREPARATION (SPECIAL) 1.500 1.500

HA 0.000 0.00

9,042.00000 1.500 13,563.00

212-00047

0085 *MULCHING (WEED FREE HAY) 0.700 0.700

HA 0.000 0.00

2,052.00000 0.700 1,436.40

213-00002

0086 MULCH TACKIFIER ADDED PER CMO #8, MCR LINE #5 255.000 0.000

KG 255.000 1,246.95

4.89000 255.000 1,246.95

213-00061

0090 *LANDSCAPE MAINTENANCE 1.000 0.000

L S 1.000 9,114.00

9,114.00000 1.000 9,114.00

214-00000

0095 *DECIDUOUS SHRUB (NO. 5 CONTAINER) 130.000 130.000

EACH 0.000 0.00

31.00000 130.000 4,030.00

214-00350

0100 *EVERGREEN TREE (1.2 METER) (BALL AND BURLAP) 4.000 4.000

EACH 0.000 0.00

317.00000 4.000 1,268.00

214-00504
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PCN: 14350-BID ESTIMATE RUN 07/02/2004

PROJECT: IM 0252-362 ESTIMATE NO: 0014 14:46:25

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 SITE A - PINE CRK 

0105 *PERENNIALS (56 MM POT) 300.000 300.000

EACH 0.000 0.00

2.00000 300.000 600.00

214-00905

0110 *BRUSH LAYER CUTTING 950.000 950.000

EACH 0.000 0.00

8.00000 950.000 7,600.00

214-01010

0115 *SOIL RETENTION BLANKET (COCONUT) 874.600 874.600

M2 0.000 0.00

2.10000 874.600 1,836.66

216-00037

0120 GEOTEXTILE (DRAINAGE) (CLASS A) 3,877.810 3,877.810

M2 -0.010 -0.02

1.90000 3,877.800 7,367.82

420-00110

0125 *DRILLED CAISSON (600 MM) 134.000 134.000

M 0.000 0.00

252.00000 134.000 33,768.00

503-00024

0130 GROUTED RIPRAP 430.000 430.000

M2 0.000 0.00

168.20000 430.000 72,326.00

506-00035

0135 RIPRAP (GABIONS) (PVC COATED) 302.000 302.000

M3 0.000 0.00

86.40000 302.000 26,092.80

506-00105

0140 RIPRAP (150 MM) 7.000 6.900

M3 0.100 6.69

66.90000 7.000 468.30

506-00206

0145 RIPRAP (300 MM) 2,015.000 2,014.500

M3 0.500 27.05

54.10000 2,015.000 109,011.50

506-00212

0150 RIPRAP (450 MM) 286.000 285.330

M3 0.670 47.97

71.60000 286.000 20,477.60

506-00218

0155 RIPRAP (600 MM) 88.000 87.620

M3 0.380 27.21

71.60000 88.000 6,300.80

506-00224
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PCN: 14350-BID ESTIMATE RUN 07/02/2004

PROJECT: IM 0252-362 ESTIMATE NO: 0014 14:46:25

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 SITE A - PINE CRK 

0160 CONCRETE CLASS D 188.300 188.300

M3 0.000 0.00

423.20000 188.300 79,688.56

601-03000

0165 REINFORCING STEEL 13,783.000 13,783.000

KG 0.000 0.00

1.20000 13,783.000 16,539.60

602-00000

0170 FENCE (PLASTIC) 420.000 398.000

M 22.000 114.40

5.20000 420.000 2,184.00

607-11525

0175 DETOUR CULVERT PIPE 1.000 1.000

L S 0.000 0.00

38,588.00000 1.000 38,588.00

617-03000

0180 WATER LINE (SPECIAL) 1.000 1.000

L S 0.000 0.00

7,569.00000 1.000 7,569.00

619-00010

0185 HAUL ROAD 1.000 1.000

L S 0.000 0.00

9,415.00000 1.000 9,415.00

621-00200

0186 CONST SURVEYING (HOUR) EXTRA SURVEYING, MCR LINE #2 2.000 2.000

HOUR 0.000 0.00

100.00000 2.000 200.00

625-00001

0190 *CONSTRUCTION SURVEYING 0.500 0.500

L S 0.000 0.00

11,482.00000 0.500 5,741.00

625-00000

0195 *MOBILIZATION 0.500 0.500

L S 0.000 0.00

39,494.00000 0.500 19,747.00

626-00000

0200 *FLAGGING 0.000 0.000

HOUR 0.000 0.00

21.80000 0.000 0.00

630-00000

0205 *TRAFFIC CONTROL MANAGEMENT 135.000 135.000

DAY 0.000 0.00

310.00000 135.000 41,850.00

630-00012
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PCN: 14350-BID ESTIMATE RUN 07/02/2004

PROJECT: IM 0252-362 ESTIMATE NO: 0014 14:46:25

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 SITE A - PINE CRK 

0208 TRAF CTRL INSPECTION ADDED TRAFFIC CONTROL INSPECTION 
FOR PINE CREEK PHASE,CMO#5

97.000 97.000

DAY 0.000 0.00

230.00000 97.000 22,310.00

630-00007

0210 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 2.000 1.800

EACH 0.000 0.00

75.00000 1.800 135.00

630-80342

0215 *DRUM CHANNELIZING DEVICE 14.000 12.600

EACH 0.000 0.00

52.00000 12.600 655.20

630-80360

0220 F/A MINOR CONTRACT REVISIONS 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010

0440 ADDED ITEM (DOLLAR)/ COST FOR DRILL RIG FOR SOIL 
BORING TO DETERMINE BEDROCK,

312.500 312.500

DOL 0.000 0.00

1.00000 312.500 312.50

900-00006

0445 F/A COST FOR REMOVAL EMBANKMENT AND REROUTE THE CLEAR 
WATER PIPE

35,747.750 35,747.750

F A 0.000 0.00

1.00000 35,747.750 35,747.75

700-70035

0450 ADDED ITEM (DOLLAR)/ CLAIM PAYMENT LINE CMO #9, MCR 
LINE# 6

46,500.790 0.000

DOL 46,500.790 46,500.79

1.00000 46,500.790 46,500.79

900-00006

CAT 0200 $61,538.65 759,073.58CURRENT AMT 759,161.40 $$

CAT NO0300 SITE B - WALL 

0225 *POTHOLING 3.000 3.000

HOUR 0.000 0.00

213.00000 3.000 639.00

203-01597

0230 STRUCTURE EXCAVATION 148.000 147.600

M3 0.400 5.00

12.50000 148.000 1,850.00

206-00000

0235 TOPSOIL 0.000 0.000

M3 0.000 0.00

28.30000 0.000 0.00

207-00205
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PCN: 14350-BID ESTIMATE RUN 07/02/2004

PROJECT: IM 0252-362 ESTIMATE NO: 0014 14:46:25

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 SITE B - WALL 

0240 STOCKPILE TOPSOIL 0.000 0.000

M3 0.000 0.00

16.10000 0.000 0.00

207-00210

0245 EROSION BALES (WEED FREE) 0.000 0.000

EACH 0.000 0.00

23.70000 0.000 0.00

208-00011

0250 SILT FENCE 161.000 160.400

M 0.600 3.27

5.45000 161.000 877.45

208-00020

0255 CONCRETE WASHOUT STRUCTURE 1.000 0.500

EACH 0.500 3,479.00

6,958.00000 1.000 6,958.00

208-00045

0260 *SEEDING (NATIVE) 0.800 0.800

HA 0.000 0.00

1,938.00000 0.800 1,550.40

212-00006

0265 *MULCHING (WEED FREE HAY) 0.800 0.800

HA 0.000 0.00

2,052.00000 0.800 1,641.60

213-00002

0270 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 67.090 67.090

T 0.000 0.00

145.50000 67.090 9,761.59

403-00720

0275 *DRILLED CAISSON (900 MM) 227.000 226.900

M 0.100 25.96

259.60000 227.000 58,929.20

503-00036

0280 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 2.400 2.400

M3 0.000 0.00

410.80000 2.400 985.92

507-00100

0285 CONCRETE CLASS D 8.200 8.200

M3 0.000 0.00

423.20000 8.200 3,470.24

601-03000

0290 *STRUCTURAL CONCRETE STAIN 3,733.500 3,733.500

M2 0.000 0.00

4.00000 3,733.500 14,934.00

601-40400
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PCN: 14350-BID ESTIMATE RUN 07/02/2004

PROJECT: IM 0252-362 ESTIMATE NO: 0014 14:46:25

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 SITE B - WALL 

0291 ADDED ITEM (DOLLAR)/ RED ACCENT PAINT ADDED BY CMO 
#007, MCR LINE #4

2,530.000 2,530.000

DOL 0.000 0.00

1.00000 2,530.000 2,530.00

900-00006

0295 REINFORCING STEEL 355.000 355.000

KG 0.000 0.00

1.20000 355.000 426.00

602-00000

0300 REINFORCING STEEL (EPOXY COATED) 156.000 156.000

KG 0.000 0.00

1.80000 156.000 280.80

602-00020

0305 450 MM REINFORCED CONCRETE PIPE 4.000 3.700

M 0.300 134.13

447.10000 4.000 1,788.40

603-01180

0310 *600 MM REINFORCED CONCRETE PIPE 56.000 55.100

M 0.900 205.11

227.90000 56.000 12,762.40

603-01240

0315 INLET TYPE C (2 M) 1.000 1.000

EACH 0.000 0.00

3,877.00000 1.000 3,877.00

604-00305

0320 VANE GRATE INLET (2 M) 1.000 1.000

EACH 0.000 0.00

5,654.00000 1.000 5,654.00

604-25005

0325 VANE GRATE INLET (4 M) 1.000 1.000

EACH 0.000 0.00

6,682.00000 1.000 6,682.00

604-25010

0330 GUARDRAIL TYPE 7 (SPECIAL) 146.000 146.000

M 0.000 0.00

339.00000 146.000 49,494.00

606-00705

0335 FENCE (PLASTIC) 112.000 112.000

M 0.000 0.00

5.20000 112.000 582.40

607-11525

0340 *FENCE CONCRETE (SOUND BARRIER) 1,760.000 1,760.000

M2 0.000 0.00

367.90000 1,760.000 647,504.00

607-15000
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PCN: 14350-BID ESTIMATE RUN

PROJECT: IM 0252-362 ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 SITE B - WALL 

0340 MATERIAL ALLOWANCE FENCE CONCRETE PANELS 0.000

M2 0.000 0.00

231.30000 0.000 0.00

0340 MATERIAL ALLOWANCE FENCE CONCRETE PANELS 0.000

M2 0.000 0.00

231.30000 0.000 0.00

0345 GUTTER TYPE 2 SPECIAL 120.000 120.000

M 0.000 0.00

64.00000 120.000 7,680.00

609-24000

0350 *DETOUR PAVEMENT 244.400 244.400

M2 0.000 0.00

33.50000 244.400 8,187.40

621-00450

0355 *CONSTRUCTION SURVEYING 0.500 0.500

L S 0.000 0.00

11,482.00000 0.500 5,741.00

625-00000

0360 *MOBILIZATION 0.500 0.500

L S 0.000 0.00

39,494.00000 0.500 19,747.00

626-00000

0365 *EPOXY PAVEMENT MARKING 16.000 16.000

L 0.000 0.00

334.90000 16.000 5,358.40

627-00005

0370 *FLAGGING 438.000 245.500

HOUR 174.000 3,793.20

21.80000 419.500 9,145.10

630-00000

0375 *TRAFFIC CONTROL INSPECTION 68.000 30.000

DAY 24.000 5,520.00

230.00000 54.000 12,420.00

630-00007

0380 *TRAFFIC CONTROL MANAGEMENT 43.000 28.000

DAY 11.000 3,410.00

310.00000 39.000 12,090.00

630-00012

0385 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 0.000 0.000

EACH 0.000 0.00

46.00000 0.000 0.00

630-80341
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PCN: 14350-BID ESTIMATE RUN 07/02/2004

PROJECT: IM 0252-362 ESTIMATE NO: 0014 14:46:25

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 SITE B - WALL 

0390 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 14.000 12.600

EACH 0.000 0.00

75.00000 12.600 945.00

630-80342

0395 *DRUM CHANNELIZING DEVICE 20.000 18.000

EACH 0.000 0.00

52.00000 18.000 936.00

630-80360

0400 CONCRETE BARRIER (TEMPORARY) 154.000 138.600

M 0.000 0.00

69.70000 138.600 9,660.42

630-80370

0405 *TRAFFIC CONE 18.000 16.200

EACH 0.000 0.00

13.00000 16.200 210.60

630-80380

0410 F/A OJT PILOT 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022

0415 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028

0420 FORCED ACCOUNTS FUEL FOR AFA DIRT OPERATIONS 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70034

0425 F/A MAINTENANCE FOR AFA 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70035

0430 FORCED ACCOUNTS UTILITIES 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70036

CAT 0300 $16,575.67 925,299.33CURRENT AMT 931,468.41 $$

CAT NO0400 C. E. BID ITEMS 

0435 SANITARY FACILITY 2.000 2.000

EACH 0.000 0.00

1,148.00000 2.000 2,296.00

620-00020

CAT 0400 $0.00 2,296.00CURRENT AMT 2,296.00 $$

PROJECT TOTAL 78,114.32 $ 1,686,668.91CURRENT AMT 1,692,925.81 $$


